

CHARITY QUILT JOB DESCRIPTION

July 2013

Timeline for Charity Quilt

- June, July, August-Decide on pattern/block and colour scheme.
Obtain fabric for either background or main colour (get donations etc.). We received a donation of fabric from Northcott one year, and at a discount another. The budget is \$200. Prepare (cut) fabric for September meeting.
- September-Distribute pattern and fabric to interested members at general meeting. Keep list of participants.
- October-Distribute fabric and pattern again for those who missed Sept. meeting and for those wishing to do a second block. Collect completed blocks.
- November-Collect completed blocks. Arrange for drop off for those who are not finished.
- January, February- Assemble quilt tops.
- February, March- Send quilts to be quilted (longarm quilters). Name quilts.
- April-Bind and label quilts. Recruit volunteers to bind. Labels by Christie Davidson.
- May-Present quilt to recipients. Of course you need to invite them earlier.

If you are able to make 2 quilts, the larger one-usually queen size- goes to RVH Auxiliary and the second one to the Alzheimer's Society.

Contact information-RVH-Jean Mcginley 705 431 2787.

Alzheimer's Society-Erica 705 722 1066

Drop off for late blocks-We used 'Simcoe Sew and Quilt'.

